

D4Science Infrastructure - Task #8935

Delete Statistical Service from the VRE Modeler resource in all VOs

Jun 13, 2017 05:11 PM - Massimiliano Assante

Status:	Closed	Start date:	Jun 13, 2017
Priority:	Normal	Due date:	Jun 16, 2017
Assignee:	Roberto Cirillo	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	UnSprintable		
Infrastructure:	Development, Pre-Production, Production		
Description			
The Statistical Service is still a functionality one can select in any environment. But we know it has been dismissed			

History

- #1 - Jul 04, 2017 03:15 PM - Massimiliano Assante
- Target version changed from preECO VRE to UnSprintable
- #3 - Nov 22, 2018 05:03 PM - Roberto Cirillo
- Status changed from New to In Progress
- #4 - Nov 22, 2018 05:03 PM - Roberto Cirillo
- Status changed from In Progress to Closed
 - % Done changed from 0 to 100

Statistical service removed as reported here: #12606