

D4Science Infrastructure - Task #896

Please create a testing cluster for couchdb

Oct 06, 2015 04:40 PM - Luca Frosini

Status:	Closed	Start date:	Oct 06, 2015
Priority:	High	Due date:	Oct 16, 2015
Assignee:	_InfraScience Systems Engineer	% Done:	100%
Category:	System Application	Estimated time:	0.00 hour
Target version:	CouchDB Deployment		
Infrastructure:	Development		
Description			
One frontend with haproxy, and two backends.			
The replica configuration is done by the couchdb admin.			
Subtasks:			
Task # 898: Dedicate two hosts to the dev/preprod cluster			Closed
Task # 899: New VM for the couchdb dev cluster haproxy frontend			Closed
Related issues:			
Related to D4Science Infrastructure - Task #110: Create 3 Virtual Machine for...			Closed Jun 19, 2015

History

#1 - Oct 06, 2015 05:15 PM - Andrea Dell'Amico

- Related to Task #110: Create 3 Virtual Machine for developement to host new noSQL Db cluster added

#2 - Oct 06, 2015 05:28 PM - Andrea Dell'Amico

- Description updated

- Infrastructure Pre-Production added

#3 - Oct 08, 2015 04:48 PM - Luca Frosini

- Tracker changed from Support to Task

#4 - Oct 08, 2015 04:49 PM - Luca Frosini

- Due date set to Oct 16, 2015

due to changes in a related task

#5 - Oct 27, 2015 11:29 AM - Andrea Dell'Amico

- Status changed from New to In Progress

#6 - Oct 27, 2015 03:24 PM - Luca Frosini

- Target version changed from zz - Accouting Facility to CouchDB Deployment

#7 - Oct 30, 2015 12:43 PM - Luca Frosini

- Status changed from In Progress to Closed

#8 - Oct 30, 2015 12:44 PM - Luca Frosini

- Infrastructure deleted (Pre-Production)