

## D4Science Infrastructure - Task #898

Task # 896 (Closed): Please create a testing cluster for couchdb

### Dedicate two hosts to the dev/preprod cluster

Oct 06, 2015 05:24 PM - Andrea Dell'Amico

<b>Status:</b>	Closed	<b>Start date:</b>	Oct 06, 2015
<b>Priority:</b>	High	<b>Due date:</b>	Oct 16, 2015
<b>Assignee:</b>	Andrea Dell'Amico	<b>% Done:</b>	100%
<b>Category:</b>	System Application	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	CouchDB Deployment		
<b>Infrastructure:</b>	Development		
<b>Description</b> couchdb03-d4s and couchdb04-d4s can be renamed into couchdb03-d-d4s and couchdb04-d-d4s and dedicated to the dev cluster.			
<b>Related issues:</b> Blocks D4Science Infrastructure - Task #1226: Migrate databases from accounti... <span style="float: right;">Closed    Oct 23, 2015    Oct 23, 2015</span>			

### History

#### #1 - Oct 08, 2015 04:49 PM - Luca Frosini

- Tracker changed from Support to Task
- Due date set to Oct 16, 2015

#### #2 - Oct 21, 2015 03:36 PM - Luca Frosini

- Priority changed from Normal to High

#### #3 - Oct 22, 2015 05:52 PM - Andrea Dell'Amico

- Status changed from New to In Progress
- Assignee changed from \_InfraScience Systems Engineer to Andrea Dell'Amico
- % Done changed from 0 to 60

couchdb03-d4s.d4science.org and couchdb04-d4s.d4science.org have been renamed as couchdb01-d-d4s.d4science.org and couchdb02-d-d4s.d4science.org

couchdb 1.6 has been installed on both.

#### #4 - Oct 22, 2015 06:01 PM - Andrea Dell'Amico

- % Done changed from 60 to 90

#### #5 - Oct 23, 2015 10:32 AM - Luca Frosini

- Related to Task #1226: Migrate databases from accounting-d4s.d4science.org to couchdb01-d-d4s.d4science.org added

#### #6 - Oct 23, 2015 10:33 AM - Luca Frosini

- Related to deleted (Task #1226: Migrate databases from accounting-d4s.d4science.org to couchdb01-d-d4s.d4science.org)

#### #7 - Oct 23, 2015 10:34 AM - Luca Frosini

- Blocks Task #1226: Migrate databases from accounting-d4s.d4science.org to couchdb01-d-d4s.d4science.org added

#### #8 - Oct 23, 2015 10:34 AM - Luca Frosini

- Status changed from In Progress to Feedback

#### #9 - Oct 27, 2015 03:25 PM - Luca Frosini

- Target version changed from zz - Accounting Facility to CouchDB Deployment

#### #10 - Oct 29, 2015 02:43 PM - Luca Frosini

- Status changed from Feedback to Closed
- % Done changed from 90 to 100