

D4Science Infrastructure - Task #9093

Dismiss edison.d4science.org alias dev3.d4science.org VM

Jun 28, 2017 12:43 PM - Massimiliano Assante

<b>Status:</b>	Closed	<b>Start date:</b>	Jun 28, 2017
<b>Priority:</b>	Normal	<b>Due date:</b>	Jun 30, 2017
<b>Assignee:</b>	_InfraScience Systems Engineer	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	EDISON Migration outside CNR		
<b>Infrastructure:</b>	Production		
<b>Description</b>			
edison.d4science.org alias dev3.d4science.org VM can be dismissed, please do save a snapshot of the disk though, so that we may resume it if needed one day.			

History

#1 - Jun 28, 2017 01:36 PM - Tommaso Piccioli

- Status changed from New to In Progress
- % Done changed from 0 to 30

I am taking a backup now.

...and what about registry-edison.d4science.org and collector-edison.d4science.org?

#2 - Jun 28, 2017 02:08 PM - Massimiliano Assante

those are related to the EDISON VO which will remain in CNR premises

#3 - Jun 28, 2017 04:30 PM - Tommaso Piccioli

- Status changed from In Progress to Closed
- % Done changed from 30 to 100

dev3.d4science.org deleted