

D4Science Infrastructure - Task #9149

Move D4Research/RubRlcA VRE under ParthenosVO

Jul 04, 2017 03:56 PM - Massimiliano Assante

Status:	Closed	Start date:	Jul 04, 2017
Priority:	Normal	Due date:	Jul 04, 2017
Assignee:	Massimiliano Assante	% Done:	100%
Category:	Other	Estimated time:	0.00 hour
Target version:	UnSprintable		
Infrastructure:	Production		
Description			
The Parthenos RubRlcA VRE was created under D4Research VO since ParthenosVO wasn't existing at the time, now that we have ParthenosVO operational the VRE can be moved there quite easily.			

History

#1 - Jul 04, 2017 05:04 PM - Massimiliano Assante

- % Done changed from 0 to 30

VRE undeploy started

#2 - Jul 04, 2017 06:43 PM - Massimiliano Assante

- Status changed from In Progress to Closed

- % Done changed from 30 to 100

Task completed with success