

D4Science Infrastructure - VM Creation #9293

Provide new VM for hosting "oscar-import-se-plugin" smart-executor plugin

Jul 17, 2017 04:00 PM - Roberto Cirillo

Status:	Closed	Start date:	Jul 17, 2017
Priority:	Urgent	Due date:	Jul 19, 2017
Assignee:	_InfraScience Systems Engineer	% Done:	100%
Target version:	Release 4.6.0		
Infrastructure:	Pre-Production	Applications list and version:	
RAM:	2	Applications context path:	"smart-executor"
CPU:	2	External storage data disk:	
DiskSpace:	20	Smartgears auth connector:	
Smartgears:	Yes	data transfer enabled:	Yes
Smartgears Version:	latest	PostgreSQL database:	No
Application Instructions:		Number of VMs:	1
Smartgears scopes:	/gcube/preprod /gcube/preprod/preVRE /gcube/preprod/preECO /gcube/preprod/Dorne		
Description As reported on the official wiki (https://wiki.gcube-system.org/gcube/OscarImporterSEPlugin), it's needed to have: <ul style="list-style-type: none">• at least 25GB of free disk space in /tmp• the package "libnetcdf7" installed The plugin can be found here: <code>http://maven.research-infrastructures.eu/nexus/content/repositories/gcube-staging/org/gcube/dataanalysis/oscar-importer-se-plugin/1.0.0-4.6.0-150967/oscar-importer-se-plugin-1.0.0-4.6.0-150967-jar-with-dependencies.jar</code>			
Related issues: Copied to D4Science Infrastructure - VM Creation #9645: Provide new VM for h... <div><div>Closed</div><div>Sep 07, 2017</div><div>Sep 12, 2017</div></div>			

History

#1 - Jul 20, 2017 09:58 AM - Roberto Cirillo

- Priority changed from High to Urgent

#2 - Jul 20, 2017 02:48 PM - Andrea Dell'Amico

- Status changed from New to In Progress

#3 - Jul 20, 2017 02:49 PM - Andrea Dell'Amico

oscar-import.pre.d4science.org 146.48.122.57

#4 - Jul 20, 2017 04:21 PM - Roberto Cirillo

- Status changed from In Progress to Feedback

There are two problems:

1 it's needed to have also the gcube.gcubekey key (I've added it manually for the moment)

2 the scope /gcube/preprod/Dorne is not correctly set on playbook I guess. I see the scope /gcube/preprod/preDorne in container.xml file

Please could you check?

#5 - Jul 20, 2017 05:11 PM - Andrea Dell'Amico

Roberto Cirillo wrote:

There are two problems:

1 it's needed to have also the gcube.gcubekey key (I've added it manually for the moment)

2 the scope /gcube/preprod/Dorne is not correctly set on playbook I guess. I see the scope /gcube/preprod/preDorne in container.xml file

Please could you check?

Fixed. I also upgraded smartgears, but there are errors still.

The gcube.gcubekey was a dev key. Is it needed in preprod too?

#6 - Jul 20, 2017 05:34 PM - Roberto Cirillo

Andrea Dell'Amico wrote:

Fixed. I also upgraded smartgears, but there are errors still.

I'm going to check

The gcube.gcubekey was a dev key. Is it needed in preprod too?

Yes it is. The development infrastructure contains the preproduction VO so, the root-VO key (gcube.gcubekey) is needed.

#7 - Jul 20, 2017 05:43 PM - Roberto Cirillo

- Status changed from Feedback to Closed

- % Done changed from 0 to 100

The problem has been fixed. There was a ServiceEndpoint (SmartExecutorPersistenceConfiguration) missing on some scopes. I've just added it and now it seems to work fine. Thanks.

#8 - Jul 20, 2017 05:44 PM - Andrea Dell'Amico

Roberto Cirillo wrote:

The gcube.gcubekey was a dev key. Is it needed in preprod too?

Yes it is. The development infrastructure contains the preproduction VO so, the root-VO key (gcube.gcubekey) is needed.

OK, I just changed the tasks that install the gcube key. That key is now always installed in preproduction too.

#9 - Sep 07, 2017 03:43 PM - Roberto Cirillo

- Copied to VM Creation #9645: Provide new VM for hosting the "oscar-import-se-plugin" smart-executor plugin added