

D4Science Infrastructure - Upgrade #9541

Upgrade # 9366 (Completed): D4Science Infrastructure Upgrade to gCube 4.6.1

/gcube/preprod upgrade to gCube 4.6.1 (CommonApps)

Aug 29, 2017 12:31 PM - Roberto Cirillo

Status:	Completed	Start date:	Aug 29, 2017
Priority:	Normal	Due date:	Sep 04, 2017
Assignee:	Roberto Cirillo	% Done:	100%
Target version:	D4Science infrastructure upgrade to gCube 4.6.1		
Infrastructure:	Pre-Production		
Description			
Related issues:			
Related to D4Science Infrastructure - Task #9582: Thredds on smartgears: it's...			Closed Sep 04, 2017

History

#1 - Aug 30, 2017 02:34 PM - Roberto Cirillo

Hosting Nodes

- (CNR) **DONE** data-d.d4science.org
- (NKUA) **DONE** dl001.madgik.di.uoa.gr - install

GHN to dismiss

- (CNR) **DONE** thredds-pre-d4s.d4science.org (switch from gCore to Smartgears)
- (CNR) **DONE** access-d-d4s.d4science.org (switch from gCore to Smartgears)

WHN to upgrade

- (CNR) **DONE** access-d-d4s.d4science.org
- (CNR) **DONE** catalogue-ws-d-d4s.d4science.org
- (CNR) **DONE** dataminer1-pre.d4science.org
- (CNR) **DONE** dm-pool-manager-pre.d4science.org
- (CNR) **DONE** oscar-import.pre.d4science.org
- (CNR) **DONE** ws-repository-pre-d4s.d4science.org
- (CNR) **DONE** node56.p.d4science.research-infrastructures.eu
- (CNR) **DONE** node74.d4science.org
- (CNR) **DONE** smart-grsf-d-d4s.d4science.org
- (CNR) **DONE** socialnetworking-d-d4s.d4science.org
- (CNR) **DONE** sdi-d-d4s.d4science.org
- (CNR) **DONE** thredds-pre-d4s.d4science.org
- (NKUA) **DONE** dewn07.madgik.di.uoa.gr
- (NKUA) **DONE** dl18.di.uoa.gr
- (NKUA) **DONE** dl19.di.uoa.gr
- (NKUA) **DONE** dl20.di.uoa.gr
- (NKUA) **DONE** dl27.di.uoa.gr
- (NKUA) **DONE** dl28.di.uoa.gr

Smartgears services

- (CNR) **DONE** catalogue-ws-d-d4s.d4science.org install catalogue-ws service
- (CNR) **DONE** dataminer-pre.d4science.org upgrade DataMiner service
- (CNR) **DONE** dm-pool-manager-pre.d4science.org install dm-pool-manager service
- (CNR) **DONE** node56.p.d4science.research-infrastructures.eu: upgrade tabulardata service
- (CNR) **DONE** node74.d4science.org upgrade spd service
- (CNR) **DONE** oscar-import.pre.d4science.org upgrade oscar-importer-plugin (dt-library dependant)
- (CNR) **DONE** smart-grsf-d-d4s.d4science.org upgrade grsf-publisher-ws service
- (CNR) **DONE** socialnetworking-d-d4s.d4science.org upgrade social-networking service
- (CNR) **DONE** sdi-d-d4s.d4science.org upgrade sdi-service
- (CNR) **DONE** ws-repository-pre-d4s.d4science.org: upgrade HomeLibrary webapp
- (CNR) **DONE** thredds-pre-d4s.d4science.org install new data-transfer service
- (NKUA) **DONE** dewn07.madgik.di.uoa.gr: upgrade geonalytics service
- (NKUA) **DONE** dl27.di.uoa.gr upgrade index-service
- (NKUA) **DONE** dl28.di.uoa.gr upgrade index-service

WebApp

- **(CNR) DONE** data-d.d4science.org: upgrade uri-resolver and gis-viewer-app
- **(NKUA) DONE** dl001.madgik.di.uoa.gr : install oaipmh-publisher

#2 - Aug 31, 2017 10:29 AM - Roberto Cirillo

- Due date set to Sep 04, 2017
- Status changed from New to Planned

#3 - Sep 04, 2017 10:08 AM - Roberto Cirillo

- Status changed from Planned to In Progress

#4 - Sep 04, 2017 02:35 PM - Roberto Cirillo

- Related to Task #9582: Thredds on smartgears: it's needed to complete the provisioning added

#5 - Sep 05, 2017 09:57 AM - Roberto Cirillo

- % Done changed from 0 to 90

#6 - Sep 18, 2017 05:49 PM - Roberto Cirillo

- Status changed from In Progress to Completed
- % Done changed from 90 to 100