

D4Science Infrastructure - VM Creation #9770

JackRabbit Repo cluster over Postgres for preprod infra

Sep 25, 2017 02:28 PM - Valentina Marioli

Status:	Closed	Start date:	Sep 25, 2017
Priority:	Urgent	Due date:	Oct 02, 2017
Assignee:	_InfraScience Systems Engineer	% Done:	100%
Target version:	Moving of Dev and preprod DB to shared Postgres		
Infrastructure:	Pre-Production	Applications list and version:	
RAM:	5	Applications context path:	/home-library-webapp
CPU:	2	External storage data disk:	
DiskSpace:	50	Smartgears auth connector:	
Smartgears:	Yes	data transfer enabled:	No
Smartgears Version:	latest	PostgreSQL database:	Yes
Application Instructions:		Number of VMs:	1
Smartgears scopes:	/gcube/preprod /gcube/preprod/preVRE /gcube/preprod/preECO /gcube/preprod/devEDISON /gcube/preprod/Dorne		
Description			
The current JackRabbit Repository instance for preprod is going to be dismissed and will be replaced by the same setting we have in production and dev.			

History

#2 - Sep 25, 2017 04:00 PM - Andrea Dell'Amico

- Tracker changed from Task to VM Creation
- RAM set to 5
- CPU set to 2
- DiskSpace set to 50
- Smartgears set to Yes
- Smartgears Version set to latest
- Applications context path updated
- data transfer enabled set to No
- PostgreSQL database set to Yes
- Number of VMs set to 1

@valentina.marioli@isti.cnr.it I transformed the task in a VM creation one. The old VM will be dismissed and a new one created. Please fill the missing fields appropriately (the smartgears scopes, mostly)

#3 - Sep 28, 2017 12:03 PM - Valentina Marioli

- Smartgears scopes updated

#4 - Sep 28, 2017 05:13 PM - Andrea Dell'Amico

Thanks. The VM will be created as soon as the DNS manager interface will become available again.

#5 - Sep 29, 2017 03:01 PM - Tommaso Piccioli

- Status changed from New to In Progress
- % Done changed from 0 to 20

VM name will be workspace-repository-t.pre.d4science.org

#6 - Sep 29, 2017 04:37 PM - Massimiliano Assante

- Due date set to Oct 02, 2017
- Priority changed from Normal to Urgent

@tommaso.piccioli@isti.cnr.it , @andrea.dellamico@isti.cnr.it we'd really need this VM ready monday morning. The current (Derby based) JCR node is not usable anymore after @valentina.marioli@isti.cnr.it tried to clean it. Can you make it?

#7 - Sep 29, 2017 04:39 PM - Andrea Dell'Amico

We are working on it. As you can see by @tommaso.piccioli@isti.cnr.it comment, the VM was created as soon as the DNS management interface came back.

#8 - Sep 29, 2017 06:21 PM - Andrea Dell'Amico

- Status changed from In Progress to Feedback
- % Done changed from 20 to 100

jackrabbit is available: <http://workspace-repository-t.pre.d4science.org/home-library-webapp/>
A valid ssl certificate will be emitted in the next days.

The admin password has been changed, I'll communicate it privately.

#9 - Oct 18, 2017 03:48 PM - Andrea Dell'Amico

- Status changed from Feedback to Closed

I guess it's working.