

D4Science Infrastructure - Task #9979

Two GARR nodes are down

Oct 18, 2017 06:19 PM - Andrea Dell'Amico

Status:	Closed	Start date:	Oct 18, 2017
Priority:	Normal	Due date:	
Assignee:	Andrea Dell'Amico	% Done:	100%
Category:	System Application	Estimated time:	0.00 hour
Target version:	UnSprintable		
Infrastructure:	Production		
Description			
Two of the GARR dataminers are down. The file system of the hypervisor where they live is full, so they cannot restart. They must destroyed and recreated.			

History

#1 - Oct 23, 2017 04:01 PM - Roberto Cirillo

- Tracker changed from Incident to Task

#2 - Oct 31, 2017 03:49 PM - Andrea Dell'Amico

- Status changed from New to Closed

- % Done changed from 0 to 100

All the nodes are online again.