

## D4Science Infrastructure - 03. VRE Plan

#	Tracker	Project	Priority	Status	Subject	Gateway	VREName	VO	Assignee	Updated	% Done	Due date	Closed
<b>Released (28)</b>													
5614	VRE	D4Science Infrastructure	Urgent	Released	GEMex				Massimiliano Assante	Apr 06, 2020 04:55 PM	100	Nov 09, 2016	Nov 10, 2016 11:56 AM
6176	VRE	D4Science Infrastructure	High	Released	Request for AgnInfra+ VRE				Leonardo Candela	Apr 06, 2020 05:00 PM	100	Dec 16, 2016	Jan 30, 2017 11:59 AM
6344	VRE	D4Science Infrastructure	High	Released	create new VRE named "OpenAIRE-Connect_Coordination"				Massimiliano Assante	Jan 19, 2017 02:17 PM	100	Jan 17, 2017	Jan 19, 2017 02:17 PM
7452	VRE	D4Science Infrastructure	Normal	Released	Deploy H2020 green.eu				Leonardo Candela	Apr 06, 2020 04:59 PM	100	Mar 13, 2017	Mar 31, 2017 07:10 PM
7892	VRE	D4Science Infrastructure	Immediate	Released	Creation of new VRE - EcoEvo				Leonardo Candela	Apr 06, 2020 04:32 PM	100	Mar 31, 2017	Apr 24, 2017 09:43 AM
7920	VRE	D4Science Infrastructure	Normal	Released	Create a VRE for DEMETER project				Leonardo Candela	Apr 06, 2020 05:02 PM	100	Apr 11, 2017	Mar 31, 2017 07:10 PM
6533	VRE	D4Science Infrastructure	Normal	Released	Creation of new VRE - OpenAIRE-Connect_Technical				Massimiliano Assante	Apr 11, 2017 07:14 PM	100	Apr 12, 2017	Apr 11, 2017 07:14 PM
6532	VRE	D4Science Infrastructure	Normal	Released	Creation of new VRE - OpenAIRE-Connect_EAB				Massimiliano Assante	Apr 12, 2017 12:00 PM	100	Apr 12, 2017	Apr 12, 2017 12:00 PM
6531	VRE	D4Science Infrastructure	Normal	Released	Creation of new VRE - OpenAIRE-Connect_PSC				Massimiliano Assante	Apr 12, 2017 11:59 AM	100	Apr 12, 2017	Apr 12, 2017 11:59 AM
8933	VRE	D4Science Infrastructure	Immediate	Released	Deploy preECO VRE for BlueEconomy Developments				Massimiliano Assante	Jun 23, 2017 02:14 PM	100	Jun 13, 2017	Jun 23, 2017 02:14 PM
9013	VRE	D4Science Infrastructure	Normal	Released	devEDISON VRE for EDISON Project Developments on Preproduction				Massimiliano Assante	Jun 23, 2017 03:18 PM	100	Jun 23, 2017	Jun 23, 2017 03:18 PM
9232	VRE	D4Science Infrastructure	High	Released	Create a VRE for EOSCpilot TextCrowd use case				Leonardo Candela	Jul 19, 2018 03:58 PM	100	Jul 14, 2017	Jul 19, 2018 03:58 PM
9911	VRE	D4Science Infrastructure	Normal	Released	Create a VRE for 1st OpenAIRE Datathon				Leonardo Candela	Nov 09, 2017 02:40 PM	100	Oct 09, 2017	Nov 09, 2017 02:40 PM
10151	VRE	D4Science Infrastructure	Urgent	Released	PerformFish VRE				Roberto Cirillo	Feb 16, 2018 11:26 AM	100	Nov 03, 2017	Feb 16, 2018 11:26 AM
11093	VRE	D4Science Infrastructure	Normal	Released	DOPA spatial planning VRE				Massimiliano Assante	Apr 24, 2018 03:13 PM	100	Feb 09, 2018	Apr 24, 2018 03:13 PM
11319	VRE	D4Science Infrastructure	Normal	Released	Create "dnet" VRE for D-Net Developers				Massimiliano Assante	Feb 28, 2018 04:29 PM	100	Mar 02, 2018	Feb 28, 2018 04:29 PM
11451	VRE	D4Science Infrastructure	Normal	Released	Please create Public General Purpose VRE				Massimiliano Assante	Mar 16, 2018 03:53 PM	100	Mar 15, 2018	Mar 16, 2018 03:53 PM

#	Tracker	Project	Priority	Status	Subject	Gateway	VREName	VO	Assignee	Updated	% Done	Due date	Closed
12171	VRE	D4Science Infrastructure	Normal	Released	Create a VRE for ICDI				Leonardo Candela	Jul 19, 2018 04:52 PM	100	Jul 18, 2018	Jul 19, 2018 04:52 PM
12344	VRE	D4Science Infrastructure	Normal	Released	AlienAndInvasiveSpecies VRE				Massimiliano Assante	Nov 20, 2018 12:09 PM	100	Aug 31, 2018	Nov 20, 2018 12:09 PM
12251	VRE	D4Science Infrastructure	Normal	Released	FIT4RRI VRE				Massimiliano Assante	Oct 16, 2018 07:12 PM	100	Oct 16, 2018	Jul 26, 2018 06:00 PM
12959	VRE	D4Science Infrastructure	Normal	Released	EOSC Pilot VisualMedia VRE				Massimiliano Assante	Feb 28, 2019 05:05 PM	100	Nov 29, 2018	Feb 28, 2019 05:05 PM
13312	VRE	D4Science Infrastructure	Normal	Released	ARIADNEplus_Mappings VRE				Massimiliano Assante	Feb 08, 2019 05:20 PM	100	Feb 08, 2019	Feb 08, 2019 05:20 PM
13281	VRE	D4Science Infrastructure	Urgent	Released	ARIADNEplus_Project VRE				Massimiliano Assante	Feb 08, 2019 12:47 PM	100	Feb 08, 2019	Feb 08, 2019 12:47 PM
10751	VRE	D4Science Infrastructure	Urgent	Released	Create pre-production VRE to serve PARTHENOS developments of Joint Resource Registry				Massimiliano Assante	Dec 21, 2017 12:16 PM	100		Dec 21, 2017 12:16 PM
9403	VRE	D4Science Infrastructure	Immediate	Released	Create a VRE for EOSC Service Portfolio				Leonardo Candela	Dec 11, 2017 02:49 PM	100		Dec 11, 2017 02:49 PM
8872	VRE	D4Science Infrastructure	Normal	Released	Create a VRE for E-RIHS				Leonardo Candela	Apr 06, 2020 04:37 PM	100		Jun 07, 2017 02:38 PM
6675	VRE	D4Science Infrastructure	Normal	Released	CRreate a VRE for FOSTER+				Leonardo Candela	Jan 26, 2017 06:18 PM	100		Jan 26, 2017 06:18 PM
6534	VRE	D4Science Infrastructure	Normal	Released	Creation of new VRE - OpenAIRE-Connect_Networking				Massimiliano Assante	Apr 12, 2017 11:28 AM	100		Apr 12, 2017 11:28 AM
<b>Removed (3)</b>													
12848	VRE	D4Science Infrastructure	Normal	Removed	D4Research/BOBLME_HilsaA WG Removal				Massimiliano Assante	Nov 27, 2018 02:48 PM	100	Nov 09, 2018	Nov 27, 2018 02:27 PM
12913	VRE	D4Science Infrastructure	Normal	Removed	gCubeApps/ICOS_ETC VRE Removal				Massimiliano Assante	Nov 27, 2018 02:36 PM	100	Nov 16, 2018	Nov 27, 2018 02:36 PM
12946	VRE	D4Science Infrastructure	Normal	Removed	D4Research/FAIR_DM VRE Removal				Massimiliano Assante	Jan 10, 2019 12:46 PM	100	Nov 27, 2018	Jan 10, 2019 12:46 PM