Issues

# Project Tracker Status Priority Subject Assignee Updated % Done Due date |Closed Target
version
12272 D4Science Task Closed High Deactive nagios monitoring and _InfraScience Jul 30, 2018 02:45 | 100 Jul 30, 2018 02:45 | No Sprint
Infrastructure load-balancer on resource regsitry | Systems Engineer |PM PM
12271 D4Science Task Closed Normal Stop resource-regsitry containers Luca Frosini Jul 30, 2018 02:53 | 100 Jul 30, 2018 02:53 | No Sprint
Infrastructure PM PM
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