

D4Science Infrastructure - Upgrade #7219

Upgrade # 6739 (Completed): D4Science Infrastructure Upgrade to gCube 4.3

gCubeApps VO upgrade to gCube 4.3

Feb 24, 2017 11:33 AM - Roberto Cirillo

Status:	Completed	Start date:	Feb 24, 2017
Priority:	Normal	Due date:	Mar 14, 2017
Assignee:	Roberto Cirillo	% Done:	100%
Target version:	D4Science Infrastructure Upgrade to gCube 4.3.0		
Infrastructure:	Production		
Description			
gCube 4.3.0 Upgrade plan of gCubeApps VO			

History

#1 - Feb 24, 2017 11:47 AM - Roberto Cirillo

Hosting Nodes

GHN to upgrade

- (CNR) DONE node49.p.d4science.research-infrastructures.eu
- (CNR) DONE node66.p.d4science.research-infrastructures.eu:8002
- (CNR) DONE node66.p.d4science.research-infrastructures.eu:8080
- (CNR) DONE registry-gcubeapps.d4science.org
- (CNR) DONE node64.p.d4science.research-infrastructures.eu
- (CNR) DONE statistical-manager1.d4science.org

WHN to upgrade

- (CNR) DONE node47.p.d4science.research-infrastructures.eu from gCore to Smartgears
- (CNR) DONE geoserver1-p-spatial.d4science.org
- (CNR) DONE node65.d4science.org
- (CNR) DONE tabulardata.d4science.org
- (CNR) DONE dataminer1.d4science.org
- (CNR) DONE dataminer2.d4science.org
- (CNR) DONE dataminer3.d4science.org
- (CNR) DONE dataminer4.d4science.org
- (CNR) DONE dataminer5.d4science.org
- (CNR) DONE dataminer6.d4science.org
- (CNR) DONE dataminer7.d4science.org
- (CNR) DONE dataminer1-genericworkers.d4science.org:
- (CNR) DONE dataminer2-genericworkers.d4science.org:
- (CNR) DONE dataminer3-genericworkers.d4science.org:
- (CNR) DONE dataminer0-proto.d4science.org:
- (CNR) DONE dataminer1-proto.d4science.org:
- (CNR) DONE node65.d4science.org
- (CNR) DONE rstudio.d4science.org:
- (CNR) DONE rstudio.d4science.org:
- (CNR) DONE rstudio1.d4science.org:
- (CNR) DONE rstudio1-proto.d4science.org:
- (CNR) DONE rstudio2.d4science.org:
- (CNR) DONE rstudio3.d4science.org:
- (CNR) DONE ckan-d4s.d4science.org
- (CNR) DONE ckan-bb.d4science.org
- (NKUA) DONE dewn05.madgik.di.uoa.gr
- (NKUA) DONE dewn10.madgik.di.uoa.gr
- (NKUA) DONE dl045.madgik.di.uoa.gr
- (NKUA) DONE dl046.madgik.di.uoa.gr
- (NKUA) DONE dl047.madgik.di.uoa.gr
- (CNR) DONE sharelatex.d4science.org

GCore services

- (CNR) DONE node47.p.d4science.research-infrastructures.eu upgrade SPD service
- (CNR) DONE node49.p.d4science.research-infrastructures.eu upgrade Aquamaps service
- (CNR) DONE node66.p.d4science.research-infrastructures.eu:8002 upgrade ResourceManager service
- (CNR) DONE node66.p.d4science.research-infrastructures.eu:8080 upgrade IS-Collector service
- (CNR) DONE registry-gcubeapps.d4science.org: upgrade Registry and Notifier services
- (CNR) DONE node64.p.d4science.research-infrastructures.eu upgrade VREModeler service
- (CNR) DONE statistical-manager1.d4science.org : upgrade statistical manager service

Smartgears services

- (CNR) DONE geoserver1-p-spatial.d4science.org: upgrade DataTransfer service
- (CNR) DONE node65.d4science.org: upgrade fhn-manager service
- (CNR) DONE node47.p.d4science.research-infrastructures.eu upgrade to spd 3.0
- (CNR) DONE tabulardata.d4science.org: upgrade tabulardata service
- (CNR) DONE dataminer1.d4science.org: upgrade dataminer service
- (CNR) DONE dataminer2.d4science.org upgrade dataminer service
- (CNR) DONE dataminer3.d4science.org: upgrade dataminer service
- (CNR) DONE dataminer4.d4science.org upgrade dataminer service
- (CNR) DONE dataminer5.d4science.org: upgrade dataminer service
- (CNR) DONE dataminer6.d4science.org: upgrade dataminer service
- (CNR) DONE dataminer7.d4science.org upgrade dataminer service
- (CNR) DONE dataminer1-genericworkers.d4science.org: upgrade dataminer service
- (CNR) DONE dataminer2-genericworkers.d4science.org: upgrade dataminer service
- (CNR) DONE dataminer3-genericworkers.d4science.org: upgrade dataminer service
- (CNR) DONE dataminer0-proto.d4science.org: upgrade dataminer service
- (CNR) DONE dataminer1-proto.d4science.org: upgrade rconnector service
- (CNR) DONE node65.d4science.org: upgrade fhn-manager service
- (CNR) DONE rstudio.d4science.org: upgrade r-connector
- (CNR) DONE rstudio.d4science.org: upgrade r-connector
- (CNR) DONE rstudio1.d4science.org: upgrade r-connector
- (CNR) DONE rstudio1-proto.d4science.org: upgrade r-connector
- (CNR) DONE rstudio2.d4science.org: upgrade r-connector
- (CNR) DONE rstudio3.d4science.org: upgrade r-connector
- (CNR) DONE ckan-d4s.d4science.org: upgrade ckan-connector
- (CNR) DONE ckan-bb.d4science.org: upgrade ckan-connector
- (CNR) DONE sharelatex.d4science.org: install sharelatex connector
- (NKUA) DONE dewn05.madgik.di.uoa.gr : upgrade Techno-Economic Analysis Service
- (NKUA) DONE dewn05.madgik.di.uoa.gr : upgrade SimulFish Growth Data Service
- (NKUA) DONE dewn10.madgik.di.uoa.gr : upgrade Index service
- (NKUA) DONE dl045.madgik.di.uoa.gr : upgrade Geoanalytics service
- (NKUA) DONE dl046.madgik.di.uoa.gr : upgrade Index service
- (NKUA) DONE dl047.madgik.di.uoa.gr : upgrade OAIPMH Harvester service

#2 - Mar 09, 2017 03:59 PM - Roberto Cirillo

- Due date set to Mar 14, 2017

#3 - Mar 16, 2017 10:27 AM - Roberto Cirillo

- Status changed from New to Planned

#4 - Mar 22, 2017 05:13 PM - Roberto Cirillo

- Status changed from Planned to In Progress

#5 - Mar 22, 2017 05:13 PM - Roberto Cirillo

- Status changed from In Progress to Completed

- % Done changed from 0 to 100